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Phase II Work Plans Submitted Since June 2017 

The Agencies have received the Phase II Work Plans with proposed soil, 

groundwater and soil gas sampling points based on the location of potential 

releases from historical processes conducted at that parcel and sufficient 

additional sampling locations to provide coverage of the entire parcel.  The 

Agencies have approved or are currently reviewing these work plans. 

 
Phase II Work Plans Submitted: 

 

Area A Parcels:   

A-5, A-9, Greyôs Rail yard (Approved) 

A-7 (Approved) 

 

Area B Parcels: 

B5-2 Phase II Addendum (Approved) 

B7 (Under Review) 

B-14 (Humphreyôs Impoundment) (Approved) 

B-17 (Approved) 

B-18-Ground Water Investigation Addendum (Under Review) 

B-21 (Former Tin Mill) (Under Review) 



Phase II Reports Submitted Since June 2017 

The Agencies have reviewed the Phase II Work Plans, conducted site visits and requested 

revisions, if necessary.   Upon approval of the Phase II Work Plan, field work can begin at the 

Parcel.  Once the field work is completed and the data is validated the Phase II Report 

summarizing the sample results and initial risk screening is submitted to the Agencies for review. 

Area A Parcels:  

A-2 (Revision and No Further Action Request) 

A-4 (Revision) 

A-8 (Revision) 

A-10 

A-11 

 

Area B Parcels: 

B-2 

B-3 

B-5 

B-6 

B-14 

B-15 (Revision) 

B-17 

B-19 


